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LINKBELT HSP 8050

OUTRIGGERS FULLY EXTENDED

COUNTERWEIGHT:

1,050 LB - 2 DRUM MACHINE

12,000 LB -1 DRUM MACHINE
62 FT BOOM, 59 DEGREE LO
PICK WEIGHT: 29,780 LBS

ADED ANGLE
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AMERICAN HC 125
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AMERICAN HC 125

OUTRIGGERS FULLY EXTENDED

51,000 LB COUNTERWEIGHT FULLY EXTENDED
/120 FT BOOM, 56.7 DEGREE L[OADED ANGLE
PICK WEIGHT: 29.780 LBS

STAGE [- INSTAII TEMPORARY BEARING PIATFORMS

I.ONCE SITE AND ABUTMENT PREPARATION IS COMPLETE, BEGIN INSTALLATION OF CRANE MATS IN THE
SHOWN LOCATIONS.

2.IT IS IMPERATIVE THAT THE CRANE OPERATORS FAMILIARIZE THEMSELVES WITH THE LOCATION
OF THE OVERHEAD UTILITIES ON THE SOUTHERN SIDE OF THE ROAD.THESE UTILITIES ARE NOT
TO BE MOVED OR ALTERED IN ANY WAY.

3. ENSURE ELEVATION AND POSITION OF CRANE MATS ARE APPROPRIATE FOR THE PLACEMENT OF
THE NEXT BEAMS.THE MAXIMUM RADIUS OF THE HSP-8050 LOADED IS 30 FEET.THE MAXIMUM
RADIUS OF THE HC-125 LOADED IS 70 FEET.

5. IF UNDESIRABLE SOIL IS PRESENT IN THE LOCATIONS OF THE CRANE MATS, EXCAVATE 5 FEET,
FILL AND COMPACT GRANULAR MATERIAL FOR APPLICABLE AREA.

6. THE CONTRACTOR SHALL VERIFY THE STABILITY AND LOCATION OF CRANE MATS.

NOTES:
CRANE MATS: 4-0"x 20-0" x I'-0"

HCI25 CRANE MAT LAYOUT:
7 MATS LONG x | MAT WIDE x 2 MATS DEEP MINIMUM

HSP-150 CRANE MAT LAYOUT:
2 MATS STACKED PER OUTRIGGER MINIMUM

DIFFERENTLY SIZED CRANE MATS ORGANIZED TO ACHIEVE THE SAME BEARING AREA
AND DEPTH MAY BE SUBSTITUTED AT THE DISCRETION OF THE CONTRACTOR.

THE GIVEN STATIONING AND ORIENTATION FOR THE CRANE MATS IS APPROXIMATE. EXACT
LOCATIONS SHALL BE DETERMINED By THE CONTRACTOR.

CRANE SET UP: FROM CRANE SPECS

HSP-8050: 62 FT BOOM, 59 DEGREE LOADED BOOM ANGLE
COUNTERWEIGHT: 1,050 LB -2 DRUM MACHINE
12,000 LB -/ DRUM MACHINE

HC-125: 120 FT BOOM, 56.7 DEGREE LOADED BOOM ANGLE
COUNTERWEIGHT: 5,000 LBS FULLY EXTENDED.

STAGE 2 - INSTALIATION

I. DRIVE TRUCK WITH BEAM J-B2 (29.757) INTO THE PLACE AS SHOWN.

2. INSTALL SOUTH MOST NEXT BEAM J-B2 USING BOTH CRANES
RIGGED TO DISTRIBUTE LOAD EVENLY.

3. REPEAT PROCESS WITH BOTH J-BI BEAMS (29.78T EA.), AND THE NORTH
MOST J-B2 BEAM (29.757).

4. ONCE THE CONTRACTOR HAS VERIFIED THE LOCATION AND
ELEVATION OF THE NEXT BEAMS, MOVE THE CRANES, REMOVE THE
CRANE MATS, AND BACKFILL FOR CAST IN PLACE APPROACH SLABS.
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STAGE 3 - INSTALLATION
. CAST IN PLACE APPROACH SLABS ACCORDING TO CONTRACT DETAILS.
2. INSTALL ASPHALTIC PLUG JOINTS CONTRACT DETAILS.
3. INSTALL STEEL RAIL. CAST CONCRETE DECK ON NEXT BEAMS AND
FINISH PER CONTRACT DETAILS.
4. CONSTRUCT APPROACH AND ROADWAY ALIGNMENT.OPEN BRIDGE TO
TRAFFIC.

HSP 8050
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ENRII ROUNDSLING

HC-125
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NEXT BEAM LIFTING SCHEME
NOT TO SCALE

ENRII ROUNDSLING

CRANE

ENRII ROUNDSLING

60" MIN.

NEXT BEAM LIFTING SCHEME SECTION
NOT TO SCALE
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